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Item # Item Description

Current 

Amount

Estimat

ed COs

Cost Range 

Low

Cost Range 

High

Fund/

Account Comment

1 $22,000 $0 $22,000 $22,000 2014

2 $46,000 $0 $46,000 $46,000 ($23,000+$20,000+$3,000)

3 $215,000 $0 $215,000 $215,000

4 $700,000 $0 $700,000 $700,000 Budgeted $700,000

5 WWTF Capacity "Buy-in"5 $1,023,315 $0 $1,023,315 $1,023,315

$2,006,315 $2,006,315

6 $1,010,000 $0 $1,010,000 $1,010,000

7 $150,000 $0 $150,000 $150,000

8 $80,000 $0 $80,000 $80,000

9 $0 $0 $0 $0
10 $100,000 $0 $50,000 $100,000

$1,290,000 $1,340,000

11 $8,600,000 $0 $8,600,000 $8,600,000

12 $1,290,000 $0 $1,290,000 $1,290,000

13 $774,000 $0 $774,000 $774,000

14 $150,000 $0 $150,000 $150,000

15 Betterments $75,000 $0 $75,000 $75,000

16 SRF Loan Origination Fee $75,000 $0 $75,000 $75,000

17 $860,000 $0 $430,000 $860,000

17a Project Contingency $29,685 $0 $29,685

$11,394,000 $11,853,685 $13,893,685

$14,690,315 $15,200,000 Total Project Cost

18 $1,550,000 $1,250,000

19 $900,000 $700,000

20 $500,000 $400,000

$200,000 $100,000

Subtotal Town's General Benefit Costs $3,150,000 $2,450,000

22 $750,000 $550,000

23 $50,000 $20,000

Subtotal Other General Benefit Costs $800,000 $570,000

$3,950,000 $3,020,000

$10,740,315 $12,180,000

$0 $0

Less DIF $0 $0

$0 $0

$10,740,315 $12,180,000

Betterment Cost Breakdown Summary

$14,690,315 $15,200,000

$10,740,315 $12,180,000

Estimated Betterment SBUs6 315 305

Estimated Betterment per SBU $34,096 $39,934

Estimated Betterment Range per SBU $34,000 to $39,000

Police Details

West Acton Sewer Project

Betterment Cost Estimate Breakdown - October 24, 2019

Planning, Preliminary Design, & Final Design

Sewer Design Basis & Alternatives

W.A. Sewer Coord. & Planning Support & flight

Survey & Preliminary Design

Final Design - Phase 2 (~8%)

Subtotal (1 thru 5)

Phase 1 - Sewer Force Main (for School)

Force Main Construction

Contruction Administration

Easement's, Admin, Legal, Fiscal, Review & Misc. Fees
Construction Contingency

SubTotal Phase 1 (6 thru 10)

Phase 2 - West Acton Sewer Collection System

Sewer Construction

Construction Administration (includes traffic, bidding, final design)

Police Details

Easement's Admin, Legal, Fiscal, Review & Misc. Fees

Construction Contingency - 10%

SubTotal Phase 2 (11 thru 17a)

Less MassWorks Grant

Total Project Cost (1 thru 17a)

General Benefit Costs

Paving

Police Detail s

Supersizing General Benefit1

School Avoided Costs2

Housing Authority Avoided Costs

Total General Benefit

Total Project Cost Less General Benefit

Town Properties Avoided Costs3

Less Housing Choice Grant-Design 

Amount of Construction to be paid by Betterments

Total Capital Cost of Project 

Total Amount to be recouped by Betterment


